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CEWF continues to monitor progress on Infrastructure Projects in the reservoir 
area of the TSW. Based on our recent correspondence with TSW we are pleased 
to be able to report the following information on current and planned projects. 
 
Updates as of July 16, 2020 

  
Horseshoe Lake Dam  

The final phase of the reconstruction of the dam is underway, with the cofferdams in place to allow for a 

controlled construction area for sluice #3 and 4. The pour of the sill slab will be within the next two 

weeks with the forming of the final two piers to follow. The project is now expected to be completed in 

the fall. (See recent photo below) 

Twelve Mile Lake Dam 

The west sluice of the dam was commissioned this week allowing for full capacity water control 

operations. The completion of the west wing walls and slab will conclude over the next month and the 

contractor will focus on removing the cofferdams and placing the upstream safety boom next. 

Substantial completion of the project is expected by fall. (See recent photo below) 

 

Updates as of June 23, 2020  
 
Coboconk Dam 
The significant rehabilitation work at the Coboconk Dam has progressed well and it is close to 
substantial completion, which will include landscaping as part of site restoration. 
 
Red Pine Lake Dam 
Internal review of design has taken place and the consultant is making final changes before the project is 
tendered this summer. Construction is currently scheduled to be substantially complete in 2021. 
  
Drag Lake Dam 
Design work has not yet been completed for future replacement of the south dam. The project is being 
implemented in consultation with Bracebridge Power. Construction is expected in late 2020-2021. 
  
Percy Lake Dam / Little Brother Lake Dam access roads 
These roads have now been completed, and permanent gates will soon be installed. There has been 
some unauthorized access and vandalism at Little Brother site, so jersey barriers were installed in the 



interim. The timing of construction activities at Percy, where the design work is complete, will depend 
on budgets and future project scheduling. 
 
Other Projects 
We understand that design work has begun on several other sites however project details and timing 
will depend on future infrastructure funding. 
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